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Project summary sheet 

 
Project title Water Sector Reforms in Bauchi State 

Country Nigeria 

Specific location Bauchi State 

Objective of the project Support the creation of an enabling environment for the Bauchi 
State Water Board (BSWB) to have full operational and financial 
autonomy, accountability and efficiency in its operations. This 
should lead to increased accessibility of water by the residents of 
the urban areas in Bauchi State 

Project components 
 Undertake a Status overview using the CSO framework 

 Finalization of the water policy for Bauchi State 

 Revising the current edict into an appropriate legislation  

 Designing and implementing an institutional framework for 
urban water services in Bauchi State 

 Defining a regulatory framework for Urban Water Services 

 Design and implement a public awareness campaign 

 Performance Improvement Plan for BSWB 

 

Project duration 36 months  

Total estimated budget 4 Million  

SUWASA Core 1 Million 

Mission buy-in 3  Million (1  Million per year for the duration of the project)  

Counterpart contribution 
 Office accommodation for project staff 

 Attachment of two staff (one professional and another one for 
office administration) 

 Up to 5% of the total cost of the project 

Prime Implementing 

organization 

Tetra Tech ARD through SUWASA regional office, Nairobi with a 

Team Leader appointed and based in Bauchi, Nigeria 

Implementing partners 
 Bauchi State Ministry of Water Resources 

 Bauchi State Water Board 

 Federal Ministry of Water Resources 

Project collaborating 

partners 

 LEAD 

 WOP Africa 

 WSP Africa 

Key Project 
Implementation Staff 

 Team Leader –TBD 

 Institutional Development Specialist -TBD 



 

 Financial Specialist -TBD 

 Technical Specialist (Engineer) -TBD 

 STTA in different areas including legal, human resources, 
customer care etc TBD 

 

Reporting Requirements Monthly, quarterly, annual and end of project report (after 36 months) 
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INTRODUCTION 
Sustainable Water and Sanitation in Africa (SUWASA) is a four-year USAID initiative to assist 
countries of sub-Saharan Africa in progressing toward the Millennium Development Goals for 
water supply and sanitation. SUWASA focuses on catalyzing change among African decision 
makers in how they address water supply and sanitation sector challenges, by promoting 
reforms based on market-based principles.  

This SUWASA project will be implemented in the Bauchi State of Nigeria. Its urban water 
service delivery is currently plagued by lack of a clear policy and legislative framework, poor 
institutional arrangements, a lack of autonomy, poor governance practices and lack of clear 
accountability frameworks. There is no cost recovery essentially due to low tariffs, low billing 
which is currently manually done, no metering and presumed high non-revenue water. This has 
led to poor service delivery and slack in the provision of water and sanitation services to the 
inhabitants of Bauchi. 

The objective of this program is to support the creation of an enabling environment for the 
Bauchi State Water Board to have full operational and financial autonomy, accountability and 
efficiency in its operations. It further seeks to create a clear legislative and institutional 
framework allowing for achievement of cost recovery. A tariff policy will be developed promoting 
the principle of cost recovery. This should lead to increased accessibility of water by the 
residents of the urban areas in Bauchi State.  

Specifically, the project will undertake a Status overview, help in finalizing the water policy for 
Bauchi State, support the designing and implementing a legislative and an institutional 
framework for urban water services in Bauchi State, assist in defining a regulatory framework 
for Urban Water Services including revising the current edict into an appropriate legislation. 
One of the main activities will be conducting of a public awareness campaign on the roles and 
responsibilities of consumers especially with respect to paying for services. 

The project includes the design and implementation of a Performance Improvement Plan for the 
utility. This will lead into the design of some minor rehabilitation works. The project will further 
implement a small investments program and procurement of goods to support the performance 
improvement of the BSWB. These will include minor rehabilitation works of the treatment plant, 
designing and implementing a metering program and computerizing the billing system for 
service delivery. 

The project will be implemented in partnership with the local USAID mission who will contribute 
substantial financial resources. The project implementation partner will be the State Ministry of 
Water Resources who will also contribute some resources to the project. 
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BAUCHI STATE GOVERNMENT 
 

MINISTRY OF WATER RESOURCES 

Abubakar Umar Secretariat, 
Yakubun Bauchi Road 

Bauchi 
19th October, 2010 
 
Mr. Stefan Kauder 
Chief of Party 
Sustainable Water and Sanitation in Africa (SUWASA) 
SUWASA Office Nairobi 
P.O. Box 38454 - 00623 
Nairobi 
KENYA 
 
Dear Mr. Kauder: 

May I first of all extend the State Government appreciation on your effort with Mr. Jeremy for 

getting the programme to be approved by  the USAID, Washington office for us to move into 

the  next step of preparing the work plan and budget for the project in Bauchi State. 

Engr. Hossana Dajan paid a visit to my office on Tuesday 12th October in respect of the above 

subject. And we had a very intimate discussion on the political will and commitment which I 

made on behalf of the State Government on your earlier visit regarding the SUWASA 

programme. In respect of those commitments, The General Manager of the State Water Board 

had already made a provision for; 

 Two office accommodation  

 Seconded two graduate staff (Technical and Administration) as require by the 

programme. 

 In the process of opening an independent account for the programme 

 The counterpart fund of 5% of the $4,000,000:00 equivalents in Nigerian Naira will 

also be provided by the State Government into the programme account. 

May I also inform you that the State Government will soon write a confirmation of interest and 

commitment letter on the National Urban Water Sector Reform Project (NUWSRP III) to The 

Minister of Water Resources, The Minister of Finance and the World Bank office in Abuja. 

Thanks, once again for the effort 

 
Engr. Haruna Mohammed 
For Hon. Commissioner 
Ministry of Water Resources  
Bauchi State                                
_________________________ 
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2 IMPLEMENTATION ENVIRONMENT 
AND ARRANGEMENTS 

2.1 CONTEXT OF THE PROJECT 

2.1.1 DESCRIPTION OF THE PROPOSED PROJECT AREA  

The proposed SUWASA project will be implemented in the Bauchi State of Nigeria. Bauchi State 

is one of the 36 States in Nigeria and was created on 3rd February 1976 out of the defunct North 

East State by the Murtala Ramat Muhammad administration.  It comprises of 20 Local 

Governments. These are Alkaleri, Bauchi, Darazo, Dass, Ganjuwa, Itas/Gadau, Jama’are, 

Katagum, Misau, Ningi, Tafawa-Balewa, Toro, Zaki, Bogoro, Warji, Dambam, Kirfi, Giade, 

Gamawa, and Shira.  

Located in the North of Nigeria 
Bauchi State is bordered by seven 
other states including Kano and 
Jigawa to the North, Taraba and 
Plateau to the South, Gombe and 
Yobe to the East, and Kaduna to 
the West. It occupies a total land 
area of 549,259.01 sq. Km, 
representing about 5.3 percent of 
the landmass of Nigeria. It has a 
total population of approximately 
4.6 Million people of which 30% 
live in urban areas except for 
Bauchi town which has a total 
population of about 600,000 
people. Urban areas in Bauchi are 
defined according to the 
population of the settlement. For all 
populations of 20,000 or more such 
settlement is defined to be an urban area. 

Figure 2-1: Map of Nigeria showing location of Bauchi State 

2.1.2 WATER POLICY FRAMEWORK FOR BAUCHI STATE 

The State Ministry of Water Resources is responsible for all policy, regulatory and provision of 
water only in the whole State of Bauchi. A draft Policy based on the model issued by the Federal 
Ministry of Water Resources was developed but needs some further review. Though the draft 
policy was presented to the State Justice Ministry, the Ministry of Water Resources would like to 
take advantage of the SUWASA project to provide inputs to the policy. The draft policy was 
developed with support from Water Aid. No consultation on the policy took place in the State. 
SUWASA would possibly bring international experience and knowledge on the water sector. 

 

Bauchi State 

Abuja 

Lagos 
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2.1.3 LEGISLATION FOR THE PROVISION AND ECONOMIC REGULATION OF URBAN 
WATER SERVICES  

There is no clear legislation that tackles issues of regulation of urban water services in Bauchi. 
However for provision of water supply there is an edict promulgated by the military regime. 
There is therefore need to enact a law that provides for the regulation of urban water services as 
well as a sustainable service provision by an autonomous institution. The starting point for this is 
the current edict. 

2.1.4 ECONOMIC REGULATION OF URBAN WATER SERVICES 

There is no clear regulatory framework. This is in-spite of the requirement by the Federal 
Ministry requiring each state to develop a regulatory framework. The Federal Government 
designed a strategic framework for water supply investment mobilization and application 
guidelines (WIMAG) with an aim of assisting States undertake water sector reforms. In this 
respect the WIMAG requires all States to undertake water sector reforms leading to 
establishment of autonomous regulatory bodies and commercialization of urban water services 
undertaken by autonomous bodies. Unfortunately, Bauchi State has not yet established a State 
Water Regulatory Commission (SWRC). The absence of such a commission could be one of the 
causes for lack of a clear tariff guideline, lack of performance monitoring of the BSWB. Model 
water supply services regulatory laws were already developed by the Federal Ministry of Water 
Resources. All that is required is adapting these into a State water services regulatory law.  

2.1.5 INSTITUTIONAL ARRANGEMENTS FOR WATER SERVICE DELIVERY IN BAUCHI STATE 

Water services in Bauchi State are provided by two different agencies. For urban areas the 
BSWB is responsible for the development, treatment, distribution and billing for water supply. 
BSWB is at the moment not concerned with anything to do with sanitation whether centralized 
sewer system or onsite sanitation. There have been some discussions on BSWB possibly being 
responsible for treatment of sewerage. There is no sewage treatment plant in Bauchi at the 
moment. For the rural areas, the RUWASSA is responsible for the development of rural water 
supply systems and handed over to the communities for operation and maintenance. RUWASSA 
is also responsible for hygiene promotion and sanitation in rural areas.  

Urban water services to all the 20 Local Government Area Headquarters (including Bauchi 
Town) is supplied by the BSWB. BSWB is a state-owned Board established by an edict (special 
law) on 29th October 1998 during the military regime. At the time of establishment a Board of 
Directors was put in place in line with the edict. However currently there is no Board of Directors. 
The General Manager is appointed by the State Governor as provided for in the edict. While the 
edict provides for autonomy of the BSWB, it now functions as if it is one of the Departments in 
the Ministry of Water Resources.  

 According to the edict, the responsibilities of the BSWB include the development, treatment, 
and distribution of potable water supply to all the urban centers within the State of Bauchi. 
However, recently, the State Government decided to take over the management of all the 
treatment plants in the state. The Government procures all the chemicals, diesel and also pays 
for any electricity bills arising from use of the PHCN (Power holding Company of Nigeria) 
network. The role of the Board was therefore reduced to that of water distribution only  

The Board has approximately 18,500 house connections in Bauchi town alone. There are an 
additional 3,000 in Azare town (the second largest LGA) about 610 connections in Misau town –
bringing a total number of connections of the Board to slightly over 22,000. While BSWB is 
responsible for operation and maintenance of all the 20 town schemes, there is no close working 
relationship between the BSWB Hq. in Bauchi and at the town level. Employees at the LGA 
headquarters all work as though they are employees of Government –in any case all their 
salaries are paid by Government.  
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For Bauchi town the main source of water is the Goby Dam 90% and 10% water from boreholes. 
All the other towns are on boreholes. In each of the towns there is a water supply network and 
with some individual house connections. There is no information on the number of house 
connections in the other towns neither are there information on billing and collection. All the 
records on performance of the water service delivery are kept in the respective town offices. 
None of the consumers in the whole state  is metered and bills are prepared based on an 
assessed consumption according to the residential area –hence, flat rate is being charged. 

In all the towns including Bauchi town, bills are prepared manually by billing clerks every month. 
There is no billing software. In view of the number of bills to be prepared, the current billing ratio 
is around 30 – 40%, i.e. about 30 – 40% of the households with house connections actually 
receive their monthly bills.  

Collection ratio is incredibly low with an average of around 5% per year over the last three years. 
This is as shown in the table below: 

Table 2-1: Billing and Collection Efficiencies 

All figures in Naira 2007 2008 2009 

Billing 504,969,466  539,503,350  590,378,449  

Collection 20,907,409  25,761,347  39,565,087  

Collection efficiency (%) 4.14  4.78  6.70 

Since billing is only at a rate of around 30%-40% it means potentially the billing can be more 
than what is indicated in the table below if it was computerized. In 2009 the Board only collected 
US$263,000 (39,565,087 Naira) out of a potential collection based on billing amount of US$3.9 
Million (590,378,449 Naira). 

Whatever the BSWB collects is deposited with the Government treasury. Then the treasury 
releases funds to the Water Board to use for operations and maintenance i.e. repairs of minor 
leaks, running expenses for the vehicles.  

Unaccounted for water is estimated at 70% with most of the losses being attributed to 
commercial. This is not accurate as there are no meters. 

The Board has a total staff complement of about 400 personnel spread across the State in the 
different towns. Part of this staff working at the various treatment plants now report directly to the 
Ministry. As stated above all the personnel of the Board are paid by Government. As an 
incentive, Employees receive an extra 20% above the civil service salaries –for those in 
administrative positions and 40% for those in technical scales. 

In 2008, the World Bank made a careful analysis of all of Nigeria’s State Water Boards through a 
benchmarking exercise and collected detailed information in four areas: legal/institutional, 
technical, commercial and financial.  Bauchi was ranked in the middle (18th) of the group of 36 
states. And the data confirmed the poor operating context and results as detailed above.   
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2.1.6 STATE OF SANITATION IN BAUCHI STATE 

Like most States in Nigeria, none of the towns in Bauchi has any sewer system. There is no 
network system neither is there any sewerage treatment plant. Most of the high cost houses are 
on septic tanks. Others depend on pit latrines. 

Most of the emptying of septic tanks is undertaken by the private sector at an economic or 
market cost. The State also owns some septic tank emptying tankers. The service provided by 
these tankers is very cheap and at the same time in-efficient with a lot of delays. There is usually 
a long queue of people trying to access the services of the State owned tankers. 

The septic tank emptying tankers (whether State or privately owned) just dump the sewage from 
the homes and institutions in open grounds –sometimes in farms –especially during the dry 
season. Sometimes a pit is dug and then the waste dumped in there. There is no control of 
dumping of the sewage. 

At the Government level the State Ministry of Housing and Environment is responsible for 
development of policy on sanitation. It is also supposed to develop the necessary guidelines on 
protection of the environment. 

Potential involvement of the BSWB would be through establishment of a sewage treatment plant 
to receive raw sewage from houses. 

Hygiene promotion is the responsibility of the State Ministry of Health however they have very 
little activities on this.  

2.2 COMMITMENT AND CHAMPIONS FOR REFORM 

While the above paints a rather gloomy picture, what exists in Bauchi State is a Government that 
is committed and willing to change. This message is consistent from the political leadership in 
the State, including the Commissioner of Water Resources, to the technical professionals. What 
is required therefore is for someone to provide the required push for reforms to be undertaken, 
or fully implemented, in Bauchi State. 

There is also an example of a successful reform program related to governance issues. During 
the last decade, the Dass LGA, which is relatively close to Bauchi Town, has received 
substantial donor assistance from the EU, DFID and WaterAid.  In 2008, Dass was ranked at the 
top of five States, 15 LGA studies conducted by WaterAid with particularly high marks for 
transparency and accountability and appropriateness of budget decisions.  It is anticipated, 
therefore, that as SUWASA introduces concepts, such as participatory decision making, into the 
BSWB’s operations in Bauchi State, representatives from the Dass LGA’s Water and Sanitation 
Committee as well as from its Water Consumer Association, may become important resources in 
a program of peer-to-peer learning 

The champions for the reform initiatives will mainly be the State Ministry of Water Resources in 
Bauchi. The BSWB will be fully involved in the whole reform exercise. The Federal Ministry of 
Water Resources is interested in following up the developments. 

The World Bank has suggested that this project could be implemented in partnership with the 
capacity building program for the five States currently receiving investment financing. This 
partnership could include allowing the policy makers as well as staff of BSWB participate in 
training organized by the World Bank. 

On another hand the WB is currently working at defining a larger investment program for the 
water sector in Nigeria of up to US$300 Million. While the WB did not commit themselves to 
include Bauchi State, they suggested that a reformed BSWB would stand a higher chance of 
being one of the States to receive WB loans for financial investment. What is required is for 
BSWB to demonstrate cost recovery, autonomy, accountability and good governance. This is 
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therefore an opportunity to have an impact. On one hand there exist State leadership that is 
reform minded and then an opportunity to possibly access investment funds. 

2.3 OVERALL OBJECTIVES OF THE PROJECT 

The main objective of the project is to support the creation of an enabling environment for 
the Bauchi State Water Board to have full operational and financial autonomy, accountability and 
efficiency in its operations. It further seeks to create a clear legislative and institutional 
framework allowing for achievement of cost recovery. A tariff policy will be developed promoting 
the principle of cost recovery. This should lead to increased accessibility of water by the 
residents of the urban areas in Bauchi State 

The objective will be achieved through implementing a water sector reform program which will 
include the following elements. 

a) Creation of an enabling environment 

This will be implemented through six sub-components as follows: 

i. Initially conducting a status overview of the water sector in Bauchi 

ii. Policy framework; 

iii. Legislative reforms leading to enactment of a state water law; 
iv. Re-defining the Institutional framework; 

v. Introduction of a clear Regulatory framework; 

vi. Design and implement a public awareness campaign on the reforms. 

b) Support to the Bauchi State Water Board 

Undertake a Performance Improvement Plan –PIP (WOP approach) and Implementation 

of the partnership approach. This will include some investments especially leading to 

increase of amount of water available to the residents of Bauchi town, metering all 

consumers and computerizing the billing and customer care. 

The planned reform program will involve the adoption of commercial practices through 
the introduction of specific systems (accounting, billing, collection, connections, special 
services by types of services and income groups, business planning, internal audit, 
performance incentives, tariff design and implementation, etc), other private sector 
participation strategies such as outsourcing through performance contracts, management 
contracts for special areas of service and increasing the autonomy for utilities.  

The project is in line with SUWASA’s policy objectives as briefly described below: 
 
Autonomy:  

The project will further the objectives of creation of business units independent from government 
organizations through higher autonomy of financial, administrative and organizational aspects of 
the BSWB.  

Accountability:  

Following principles of corporate organizations, the project will execute a set of tasks that will 
define a clear line of rights and responsibilities within as well as outside the BSWB that will 
improve the framework of accountability. Introduction of a regulatory framework will further 
enhance the accountability framework. 

Cost reflective pricing, with provisions for the poor  

This reform project is built around the principle of transforming BSWB into a financially 
sustainable entity. The reformed entity will have a clearly defined management plan for 
achieving sustainability and will review necessary reforms like tariff adjustments. A tariff policy 
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that is hinged on cost recovery and commercial viability will be one of the expected outputs of 
this project. 

The poor and disadvantaged as valued customers:  

The project will increase access of safe, affordable, and reliable water and sanitation services to 
the poor and disadvantaged (including women) through the emphasis placed on highly 
incentivized schemes to extend the service to poor and disadvantaged areas.  

Incentives  

The reform will also take into account gains in efficiencies that will translate in economic 
benefits; all this will be linked to a strong performance incentive system  

2.4 INSTITUTIONAL SET-UP AND OVERALL PROJECT 
ORGANIZATION 

For any reform program at State level to succeed, there should be a clear and secure buy-in 
from the policy makers in the State Government. Such buy-in can only be secured through 
adequate involvement of the State administration and participation in some of the key decision 
making processes.  In this respect SUWASA will advocate for the formation of a State Water 
Sector Reform Committee to be chaired by the Commissioner of the Ministry of Water 
Resources. The committee will comprise of key sector institutions in the State and may include 
the BSWB, Ministry of Environment and Housing, Ministry of Health, RUWASSA, BASEPA, 
Consumer representative, etc. 

A secretariat to be termed the Water Sector Reform Support Unit (RSU) will be established with 
the secretarial functions being undertaken by a project manager who will be a SUWASA 
employee and to be appointed by SUWASA. The unit will comprise of the project manager and a 
professional to be seconded from the BSWB during the duration of the project. Any other staff 
appointed to undertake specific assignments will be part of the reform support unit. The unit will 
secure the services of highly qualified and experienced lawyers, institutional development 
experts, human resources development experts and any other professional as need arises. 
SUWASA will include a financial specialist to design the tariff framework for urban water services 
delivery.  

SUWASA will have physical presence in Bauchi through the offices to be offered to the program 
by the State Ministry of Water Resources –most likely the offices will come from the BSWB.  

The reform support unit will facilitate the implementation of both components of the project. 

The project will also coordinate with the existing USAID funded projects in Bauchi. Following the 
Mission’s recommendations, the project will have a clear guideline on how to partner with LEAD 
–which is the closest in terms of activities with SUWASA.  

The main project partners in this project include the following: 

 The Federal Ministry of Water Resources (for oversight from the Federal level).  

 The State Ministry of Water Resources (will be the main implementation partner) 

 The BSWB 

 Other partners include the Mission, other USAID projects, but most specifically the 
LEAD project, other donors (to be identified) working in the urban water sector in 
Bauchi State and the WOP Africa based in Abidjan, Cote d’Ivoire. 

The State Ministry of Water Resources will be the main implementing partner of this project. 
They have already confirmed through the Commissioner for Water Resources that the State 
Administration brings political will and commitment to reform to the project. The Governor and 
his administration are very interested in seeing that this project succeeds and will do everything 
that may be needed to achieve this. 
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The Mission in Abuja will participate in the implementation of the project. Apart from financial 
contribution to the implementation of the project, the actual level of involvement of the mission 
will be defined during the inception phase of the project. 

2.5 MONITORING AND COORDINATION ARRANGEMENTS 

A clear monitoring and evaluation plan will be developed and finalized during the inception 
phase of the project. However the starting point will be the overall performance monitoring plan 
(PMP) of the SUWASA program. Key indicators will be developed and used to assess progress 
of the project. 

2.5.1 INTERNAL MONITORING AND QUALITY CONTROL 

Monitoring and quality control will be provided by the SUWASA Nairobi Team.  The SUWASA 
Chief of Party will be responsible for project oversight, technical and programmatic supervision, 
and adherence to the Performance Monitoring Plan and the expected outputs and benchmarks.  
The Team Leader, to be based in Bauchi, will be responsible for providing adequate reporting 
and documentation on project results and progress against the approved work plan.  All 
communications and reporting to USAID will be done by the SUWASA Nairobi Team, based 
upon results and communication with the coordinator. The timing of all deliverables and outputs 
will be specified in either the inception report or the M&E plan and the Team Leader will be 
responsible for reporting against these targets to the SUWASA Chief of Party.   

2.5.2 MONITORING AND EVALUATION PLAN 

Based on the initial proposed benchmarks and indicators, the Team Leader, with assistance 
from the SUWASA Chief of Party, will prepare a Monitoring and Evaluation Plan aimed at 
specifying all the expected SUWASA results; outcomes, deliverables, and proposed 
benchmarks; indicators for reporting to USAID, and monitoring periods and documentation 
required for performance audits and evaluations.  The M&E plan will be included in the Inception 
Report to be prepared during Task 1 of the project. 

2.5.3 REPORTING ON PROJECT PROGRESS 

SUWASA’s minimum reporting requirements encompass the following: 

 Inception Report, including an updated Overall Work Plan, Monitoring and Evaluation 
plan and Environmental Impact assessment approach, due 60 days after project start; 

 Quarterly Reports and an annual report in the fourth quarter, including a narrative on the 
reporting period, discussing actual project progress vis-à-vis planned and agreed project 
schedules, an updated work plan, and a financial resource utilization report; 

 Brief monthly reports outlining activities of the month and progress on each activity.  

 Final Report, including all activities performed, results achieved and resources used. The 
Final Report will also include a thorough analysis of established performance indicators. 

 The project will also undergo a mid-term review, conducted by Tetra Tech ARD and 
USAID. 

2.5.4 ENVIRONMENTAL COMPLIANCE MONITORING 

It is anticipated that there will be some investments and procurement of commodities as part of 
supporting the performance improvement of the BSWB. The investments will mainly be related 
to increasing availability of water through the rehabilitation of the treatment plant, metering of all 
consumers and some minor network extensions. Commodities to be procured include the 
necessary infrastructure required to computerize the billing system and customer care 
approaches. This will therefore include purchase of computers, printers and relevant software. 
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Detailed descriptions including approximate costs of what will be undertaken will be developed 
during the inception phase of the project. 

An Environmental Assessment under USAID environmental requirements (22 CFR 216) will 
therefore be required. The necessary environmental impact assessment will be undertaken 
before implementing the above. The design of the environmental impact assessment as well as 
mitigation measures will be undertaken during the inception phase of the project. 

2.6 PROJECT IMPLEMENTATION PARTNERS’ 
CONTRIBUTIONS 

As part of its contribution to the project implementation, the State Ministry of Water Resources 
will provide office accommodation for the Reform Support Unit (RSU). It will also second two 
personnel from the BSWB. One will be a professional who will work hand in hand with the 
project manager. The second person will be a support staff to assist in running the RSU office 

The State Government will also make a further contribution to the running of the project of up to 
5% of the total cost. The State Government will also evaluate the possibility of contributing to the 
cost of rehabilitating the treatment plant. 

The Federal Ministry of Water Resources suggested that they could identify a focal person that 
would work with SUWASA on the Federal-related activities. In addition to this, the Federal 
Ministry of water resources will be requested to consider contributing some financial resources in 
line with the provisions of the 2000 National policy on water investment sharing for urban water 
supply. The provision for support is also contained in the WIMAG document on regulatory 
commission support. 
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3 PROJECT DESCRIPTION 

3.1 CREATING AN ENABLING ENVIRONMENT 

The reforms to be accomplished within this project address constraints in the operating 
environment as well as internal operating problems facing BSWB. As stated above the project 
will start by undertaking a sector status overview. The sector overview will assess the current 
ability of the sector to accomplish water service delivery at the scale needed to reach the MDGs. 
The assessment will be undertaken using the CSO framework developed by the WSP of the 
World Bank. The CSO will map the sector and highlight the problems in the service delivery 
chain that would be needed to meet the MDGs Bauchi State. The CSO framework is for the 
whole water sector i.e. rural water supply, sanitation and urban water supply  

In summary, therefore this project will seek to address the following issues: 

A. Creating an enabling environment –work with the Ministry of Water Resources  

A1 Undertake a status overview of the water sector in Bauchi  

A2 Finalization of the current policy framework for water services in Bauchi 

A3 Development of an appropriate legislation  

A4 Design and implement a clear institutional arrangement for water services in the city 

of Bauchi and 19 Local Government Headquarters 

A5 Development of a Regulatory framework in line with the provisions of the draft water 

policy 

A6 Design of a public awareness campaign on the reforms 

B. Support to the Bauchi State Water Board 

B1 Undertake a Performance Improvement Plan –PIP (WOP approach) and in 

assessment using the template developed by the WB PSP preparedness 

assessment. Under this component will include the possibilities of undertaking some 

rehabilitation, metering and computerizing billing systems 

B2 Implementation of the partnership approach 
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3.2 ACTIVITIES AND RESULTS TO BE ACHIEVED BY THE 
PROJECT 

3.2.1 TASK 1:  PREPARE INCEPTION REPORT 

Task Description: 

The Inception Report will provide a detailed schedule of tasks and deliverables for each of the 
two project components, based on a preliminary review and evaluation of project-critical 
information as obtained on the ground. 

The inception report will also include a detailed design and terms of reference for undertaking 
the status overview. It will include detailed scheduling of deliverables and consultative events. 

It will also include detailed description of the investment works to be undertaken as part of the 
project including actual budgets. A detailed description of the commodities i.e. meters, 
computers, billing and customer care software will also be included in this inception report. 

A monitoring and evaluation plan for the project will be developed in consultation with the 
monitoring and evaluation specialist for the SUWASA program based in Nairobi. 

The inception report will include the design of an environmental impact assessment and design 
of any mitigation plans based on the USAID guidelines for such type of projects. 

The Team Leader will prepare the Inception Report based on the above information and may be 
assisted by short term specific expert input. The report will also provide a detailed plan, including 
for completing each of the tasks defined in this work plan.  The report will include a detailed 
description of SUWASA’s findings and recommendations, an updated work plan providing 
detailed schedules, milestones and deliverables; a management plan that provides procedures 
for coordination among key stakeholders.  

A staffing plan for key personnel and technical staff, with underlying rationale, including an 
organizational chart demonstrating lines of authority and staff responsibility accompanied by 
position descriptions will also be part of the inception report. 

Schedule: 

Within 60 days of project start-up. 

Deliverable(s):  

Inception Report providing key findings and recommendations on project implementation, 
updated work plan Management with detailed sub-tasks and schedules; and Monitoring and 
Evaluation Plan, design of an environmental impact assessment plan to be undertaken after the 
inception phase and detailed description of the investment and commodities. 
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3.2.2 TASK 2: CREATE AN ENABLING ENVIRONMENT FOR SERVICE DELIVERY IN 
BAUCHI STATE 

Task Description: 
This is the main component of the project and will be undertaken through a number of sub-tasks 
as described below. This particular component will take up to a maximum of 24 months. The 
duration is long because of the need to ensure full consultations on some of the decision which 
is different from construction type of activity. The status overview, the policy document and the 
institutional and regulatory framework will all need to have a buy in from all key stake holders. 
The stake holders include the general public through their representatives, key ministries, some 
donor agencies active in the sector in the state, the State administration etc. 
The draft legislation will have to go through the legislature and the project will have no control on 
the timing as to when such legislation will be passed. However efforts will be made to ensure 
that the draft legislation will undergo substantial consultations before being presented to the 
ministry of justice. 

3.2.2.1 Subtask 2.1: Sector Status overview of the Bauchi Water Sector 

The WSP of the World Bank undertook the second round of Country Status Overview (CSO). 
This is an analysis of the current status of a country with respect to the MDGs. A detailed 
description of what the CSO will be is given below. The CSO was undertaken in 24 Countries 
including Nigeria. In view of the size of Nigeria, the CSO was undertaken at State level in the six 
States of Kaduna, Cross River, Kogi, Taraba, Yobe and Oyo States supported by WSP and the 
African Development Bank.  

The methodology of undertaking the CSO was using a framework developed by WSP, a 
consultant is hired to do field work. Once the field work is completed a draft report is prepared 
and subjected to a consultative process in the Country. A final report is then prepared based on 
the comments from the consultative  

A request came from the Federal Ministry of Water Resources for SUWASA to consider 
supporting an analysis of the current status of Bauchi State on the MDGs. SUWASA estimates 
that the analysis could be undertaken within a 3 month period. The analysis will use the 
framework or tool used to undertake CSOs by WSP. For purposes of quality control this 
component will be implemented in collaboration with WSP. 

A consultant will be appointed and using the above mentioned framework, develop the status 
overview of the Bauchi State water sector.  

Once a draft Status overview report is ready, a stakeholder’s workshop will be organized to 
present the report. The workshop will also include discussions on the need to undertake water 
sector reforms. So while the status overview will present the current scenario, the workshop will 
also discuss a way forward. This will be part of consensus building between the State 
Government and key actors.  The seminar could bring together all the major stakeholders 
including senior government representatives, key publicly elected officials, sector specialists, 
relevant donors that may be interested in funding infrastructure requirements for the BSWB. A 
number of Nigeria’s state water boards have recently undergone reforms already, - some aided 
by the EU, the World Bank and WSP - and the BSWB is anxious to learn more about these 
developments and to learn how these experiences might be useful in their situation. 

Schedule: 

Within 4 months of project start-up. 

Deliverable(s):  

A status overview report for the Bauchi State water sector that is acceptable by all stakeholders. 
A workshop report defining the details of the reforms to be undertaken 
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3.2.2.2 Subtask 2.2: Policy framework 

Based on the outputs of the State overview (SSO) SUWASA will work with the State Ministry of 
Water Resources to finalize the draft State Water Policy (based on a model developed by the 
Federal Ministry of Water Resources and a draft policy that already exists). The objective of the 
Federal Water Policy is the provision of sufficient potable water and adequate sanitation to all 
Nigerians in an affordable and sustainable way through participatory investment by the three 
tiers of government, the private sector and the beneficiary.  

The current draft is reasonably well written and contains most of what is required to be contained 
in any policy document. A decision will however have to be made as to whether to include 
sanitation in this policy document. Currently, sanitation is the responsibility of the Ministry of 
Environment and Housing.  

The State Water Policy should clearly state the rights and obligations of the different 
stakeholders, including defining how services are to be delivered. It should give guidance on the 
role of the private sector, performance monitoring, and regulation of the service delivery and 
drinking water quality issues. The policy should also include how investment in infrastructure will 
be financed.  SUWASA, with appropriate stakeholders, will need to support the establishment of 
a new state water policy and then recommend the oversight and institutional framework and 
capacity requirements to implement such a new policy.  

A second policy document to be developed will be a tariff policy. The development of the tariff 
policy will need to be combined with a lot of public awareness campaigns for the consumers as 
well as government to accept the proposed changes. The tariff policy will be based on charging 
for water services on a cost recovery basis while taking into account the needs of the poor. The 
tariff policy should lead the Board to achieving commercial viability –able to meet all its operating 
costs including salaries for staff, chemicals and energy related costs. The tariff policy should be 
implemented at a gradual pace to cushion any effects of immediately going for full cost recovery. 
The development of the tariff policy will have to include an exercise to obtain cost data for water 
provision in the urban areas of Bauchi State. 

Duration 

3 months. 

Deliverable(s):  

A revised State Water policy 

A tariff policy for the state 

3.2.2.3 Subtask 2.3: Legislative and regulatory framework 

Based on the State Water policy, a clear law should be developed defining the roles and 
responsibilities of the identified institutional arrangement for urban water service delivery in 
Bauchi State. The starting point will be the provisions contained in the Edict that established 
BSWB. As stated above, the Edict contains some innovative and progressive clauses which can 
be adapted into the new law. The law should encompass service provision as well as regulation. 
This should also clearly state the roles and responsibilities of the proposed regulatory 
framework. The law should give opportunities for autonomy, accountability and promotion of 
transparency in the operations of the BSWB as well as those of the regulator. The law will set a 
clear signal that the State is serious about granting operational and financial autonomy to the 
water services board and the required independence of the regulator. The law should allow for 
adoption of modern utility management principles, i.e. strategic business planning, performance 
compensation systems, streamlined organization approaches, an independent Board of 
Directors for the BSWB, and accurate measurements of operations. 

Duration 

6 months. 
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Deliverable(s):  

Water and sanitation services legislation 

A clearly defined regulatory framework for urban water services in Bauchi State. This should 
include definition of the institutional arrangements and funding mechanisms for the regulatory 
mechanism. 

3.2.2.4 Subtask 2.4: Strategy and Institutional framework 

A strategy on how the policy framework defined above would be implemented will be developed 
for the State. This would include the development of a clear institutional framework for water and 
sanitation services delivery. This would have to be through a consultative process where 
different options for the institutional arrangements would be assessed, analyzed and discussed. 
The most appropriate institutional arrangement will be the one that assures water services are 
provided sustainably, efficiently and affordable to most consumers. The BSWB and the State 
should clearly understand the advantages and disadvantages of each option so that the 
Government can make an informed decision on the most appropriate option. SUWASA would 
then support the implementation of this new and agreed institutional framework. 

The BWSB should have autonomy to make decisions based on sound technical and commercial 
information.  Currently it has neither the information base for decision-making, the autonomy to 
render decisions, or the resources at its disposal to implement decisions.   

The institutional framework should clearly define the governance structures i.e. if it is to be a 
commercialized entity then there should be a clear separation of powers in the operations of the 
Board and involvement of the State Government. Such separation could include the State 
administration remaining with the policy making function and appointment of a professional 
Board of Directors for the State water Board. The State Government will need to clearly 
understand the importance of separation of roles, introduction of checks and balances, 
appointment of independent and qualified members of the Board of Directors. SUWASA feels 
that the Board of Directors should be given the powers to appoint strong leadership in key areas 
of operation, including the General Manager.  This is a very important issue that affects the 
operation and quality of services and the government has to be aware that professional 
management is needed in critical technical areas.  

Duration 

9 months. 

Deliverable(s):  

A clear institutional framework for provision of urban water services in Bauchi State 

Implementation of the proposed structures –establishment of an autonomous body for provision 
of water services 

3.2.2.5 Subtask 2.5: Regulatory framework 

The institutional framework will include defining a regulatory mechanism as well as the role of 
the newly established regulator. The Federal Ministry of Water Resources already produced 
model laws that can be used by the State Governments to establish an autonomous regulatory 
commission. The model laws were developed based on international practice. The project will 
therefore support the State Government in adapting the regulatory law as well as support the 
establishment of a State Water Regulatory Commission (SWRC). The regulator may have the 
role of approval of tariffs that promote cost recovery and the commercial viability of urban water 
services but at the least include performance monitoring of the State Water Board.  
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Duration 

9 months (this will be implemented in parallel with the institutional framework for water services 
delivery). 

Deliverable(s):  

A clear institutional framework for the economic regulation of urban water services in Bauchi 
State 

Implementation of the proposed structures –establishment of an autonomous State Water 
Regulatory Commission 

3.2.2.6 Subtask 2.6: Design and implement a public awareness campaign on the 
reforms 

An important component of the reform program will be to communicate the reforms in order to 
secure a buy in from all stakeholders i.e. the general public, policy makers, employees of the 
BSWB as well as the ministry etc. One of the major barriers to cost recovery at the moment is 
the long standing tradition that water should be given for free as this is the responsibility of 
Government. Government would therefore need to explain to the population that it cannot afford 
to give water for free. There has to be a clear Government policy, to be communicated clearly 
and effectively. SUWASA would therefore support the Government’s efforts in securing public 
support for cost recovery on water services.  

Duration 

On going. 

Deliverable(s):  

Water sector reforms well accepted by all stakeholders 

3.2.3 TASK 3: SUPPORT TO BAUCHI STATE WATER BOARD (BSWB)  

Task Description 

The main objective of any reform program should be improved service delivery to all the 
residents of the State. This could be achieved by creating an opportunity for more infrastructure 
investment or improved performance of the service provision. The BSWB should therefore 
improve in its operational efficiency as a result of the reforms. However this improvement will 
only be realized through the development of a performance improvement plan and supporting its 
implementation. This component will be implemented in partnership with WOP Africa, but only 
after the policy and institutional framework for service provision has been defined.  

A quick situation analysis would be undertaken within the scope of WOP Africa. A utility that has 
gone through a transformation could be identified through the WOP Africa mechanism to 
undertake such a situation analysis. SUWASA could use one of the three African partner 
institutions in undertaking this component. 

While WOP Africa could define the performance improvement plan, SUWASA will update and 
undertake a detailed assessment of the BSWB to determine what may be required to ensure 
that BSWB reaches financial sustainability. SUWASA would further support the implementation 
of the recommendations that may result from such an assessment. 

As stated above, BSWB requires a lot of support to turn around the company. Implementation of 
the performance improvement plan would also require some small investment support. This will 
be in the form of  

 Improving on the metering situation of the customers in Bauchi,  

 Computerizing the billing system and  
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 Minor repairs to the treatment plant and distribution network.  

While the assessment could be undertaken in parallel with the implementation of the reform 
activities, actual timing of the implementation will depend on the timing for the establishment of 
the newly reformed institutions. 

Duration 

9 months. 

Deliverable(s):  

A performance improvement plan designed 

Detailed designs and actual works on the rehabilitation of the treatment plant 

All consumers in Bauchi town are metered 

The billing and customer care system are computerized. 

 

4 ASSUMPTIONS AND RISKS  
 Due to the nature of such reform projects which require strong commitment from policy 

makers, a change of political leaders supporting the project or attrition of trained 
expertise due to lack of adequate incentive schemes will have a serious political risk. The 
project therefore needs to regularly monitor this risk and work intensively in widening the 
political support for planned reforms immediately upon the start of operations. 

 The nature of the stability and subsequent receding of the animosity between the 
residents of the north and south of Nigeria is assumed to continue to be peaceful 
allowing SUWASA to achieve its objectives in Bauchi. In the event that tension 
resurfaces and clashes recur, the implementation of the project will be seriously 
jeopardized. 

 The probability that Government appoints private non-partisan stakeholders in the Bauchi 
Water Board of Directors is low. Mitigation measures should include encouraging political 
leaders to take this crucial step for transforming the water supply and sanitation sub-
sector; among others though experience sharing and familiarization tours to neighboring 
countries tours applying this practice. 

 The assumption that key trained technicians remain in position during the implementation 
of the project is crucial for safeguarding the transfer of skills and knowledge and ensuring 
sustainability of interventions.  The likelihood for this assumption not to occur is rated as 
medium given the relatively higher salaries paid by non-governmental and private 
organizations looking for highly qualified experts.  The risk of high attrition of trained 
operators can be reduced though proper incentive schemes that should be adopted by 
the relevant intuitions upon proposal by the project. 
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5 LINKAGE WITH OTHER USAID 
OPERATIONS, COMPLIMENTARITY 
WITH OTHER WSS REFORMS  

The main reform partner in this project is the State Ministry of Water Resources. The 
Ministry expressed its willingness and support to the implementation for the project. 
Management at the BSWB is also committed to supporting the implementation of the 
reform program. Certainly, there is optimism from both the Water Board and the Ministry. 
Both give opportunity for success in implanting the project. A letter of commitment from 
the State administration is given. 

The second partner of reform, the USAID Mission Director also committed the Mission’s 
support including buy-in funds that will help implement the support to both cities. The 
USAID mission may also facilitate high level advocacy with the top political office bearers 
in the State for purposes of the reforms in the sector. 

Based on discussions, the initial Mission contribution will be around $1 Million. For 
subsequent years there is a possibility of a similar level of mission buy in.  

In early 2010, USAID/Nigeria initiated three large multi-year programs in the health, 
education and governance sectors and focused them on the two states of Bauchi and 
Sokoto.  Water and sanitation are cross cutting issues in each of the new programs, and 
the Mission invested $1.5 million of “water earmark” money in the “Leadership, 
Empowerment, Advocacy and Development” (LEAD) governance program.  The LEAD 
project is designed to build accountable and effective local government through capacity 
strengthening of select, “champion,” Local Government Authorities (LGAs) and civil 
society organizations for improved service delivery, including water and sanitation.  For 
its first year of operation, the LEAD program selected four “champion” LGAs in Bauchi, 
namely Bauchi Town, Dass, Ningi, and Katangum out of the total of 20. 

While the trio of new USAID programs can make substantial progress on water and 
sanitation programs in the rural, small and secondary towns of Bauchi State, a separate 
effort, using SUWASA, is required to transform the operations of the Bauchi State Water 
Board (BSWB) in the capital city.  Although the BSWB has a limited presence in each of 
the 20 LGA headquarters outside of Bauchi Town, nearly 90% of its water connections 
are in the capital city.  SUWASA, therefore, will extend most of its efforts to Bauchi Town, 
where it will work in collaboration with the LEAD project and its staff located there.  In 
turn, the LEAD project is expected to be in the forefront in those 19 other LGAs, where 
the dominant position in the water and sanitation sector is actually taken by another 
Bauchi State agency, the Rural Water and Sanitation Authority (RUWASA).  LEAD will 
have the sole contact with the RUWASA. 

Finally, the SUWASA program will meet with the CEO of the very successful Nigerian 
NGO, Woman Farmers Advancement Network (WOFAN), to review training methods, 
capacity building plans and resources.  WOFAN is currently implementing the third phase 
of its USAID-funded program of providing water and sanitation to schools and health 
clinics along with programs of community and student hygiene education (the second 
phase was in Bauchi State).   
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6 PERSONNEL AND MANAGEMENT 
PLAN  

SUWASA will provide a full-time Team Leader, based in Bauchi, work directly with the 
designated BSWB Team Leader.  The SUWASA Team Leader will coordinate project activities 
among the key project partners and donors including the World Bank.  The SUWASA Team 
Leader will report directly to SUWASA’s Nairobi-based Chief of Party, who will be responsible for 
overall management of the project and quality control of all project deliverables.  The Chief of 
Party will conduct project meetings, either in person or by telephone, with the Team Leader and 
the SUWASA Team Leader on a least a monthly basis. 

SUWASA will provide technical advisers to provide long- and short-term technical assistance in 
accordance with this work plan, under the direction of the SUWASA Team Leader and the Chief 
of Party.      

Below is the proposed staffing plan for the project. 

PERSONNEL AND MANAGEMENT PLAN- ORGANIZATION CHART 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SUWASA 
COP/DCOP 

(Nairobi, Kenya) 

 

Office administrator (seconded 
from Government) 

Team Leader 

 (Full time: Bauchi) 

 

USAID 

Nigeria Mission 

Project officer 

(seconded from 

Government) 

 

Institutional 

Development Specialist 
Finance Specialist Technical Specialist Short term inputs ---

-Legal,  

-status overview,  

-HR Specialist 
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7  RESOURCE TABLE 

 
 
 
 
  

 
SUWASA CORE  MISSION BUY IN 

DIRECT LABOR Year 1 Year 2 Year 3 All Years Year 1 Year 2 Year 3 All Years 

Long-Term U.S./TCN Employees 
(SUWASA Nairobi support) 

           
51,175  

      
53,271  

      
55,272  

      
159,718                        -    

Short-Term U.S. Tetra Tech ARD Home 
Office Employees 

           
41,787  

      
43,399  

      
44,906  

      
130,092                        -    

Short-Term U.S./TCN Consultants 17,411  8,832   4,416  30,659                        -    

Long-Term (CCN) Professional Employees  12,330   12,947   13,594  38,871  318,802   334,063   350,772   1,003,637  

Short-Term CCN Consultants 45,000  28,350  16,538  89,888                        -    

Total Direct Labor  167,703  146,799  134,726  449,228  318,802  334,063  350,772  1,003,106  

Office Equipment 10,975      10,975                        -    

Investment (rehabilitation works and minor 
extension of network) and commodities                      -    500,000  506,000  540,000  1,546,000  

DIRECT COSTS (including office running 
costs, telephone and other utilities) 

           
72,074  

      
24,480  

      
24,480  

      
121,034                        -    

TRAVEL  (local, regional and international) 42,986  20,436  20,436  83,858                        -    

Indirect Costs (Tetra Tech ARD 
overhead, G&A etc) 72,013  108,672  103,778  284,463  133,871  140,186  56,577  330,634  

Total Cost 198,048  153,588  148,694  949,600  952,673  980,249  947,349  2,880,271  

FIXED FEE 22,031  14,565  13,802  50,400  38,449  39,789  42,022  120,261  

TOTAL PROJECT COST 387,782  314,952  297,222  1,000,000  991,122  1,020,038  989,371  3,000,000  
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8 PROJECT TIMELINE 

 Activity 

Months 

0 2 4 6 8 10 12 14 16 18 20 22 24 26 28 30 32 34 36      

TASK 1:  

MOBILIZATION & INCEPTION REPORT 

1.1 Mobilize Team                          

1.2 Prepare Inception Report                          

1.3 

Present Inception Report to 
SUWASA and other 
stakeholders 

                        

TASK 2:  

CREATE AN ENABLING ENVIRONMENT FOR SERVICE DELIVERY IN BAUCHI STATE 

2.1 

Conduct Sector Status 

overview of the Bauchi Water 

Sector 

                        

 
Workshop to consider draft 

Status overview report 

                        

2.2 

Collaborate with the State 
Ministry of Water Resources to 
Finalize the draft State Water 
Policy 

                        

2.3 

Based on the State Water 
Policy, develop legislation that 
defines the institutional 
arrangement for urban water 
service delivery in Bauchi 
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2.4 

Develop a strategy on how the 
policy and institutional 
arrangements will be 
implemented. 

                        

2.5 

Define and implement the 
regulatory framework for 
Bauchi State 

                        

2.6 

Design and Implement a public 
awareness campaign on the 
reforms 

                        

TASK 3:  

SUPPORT TO BAUCHI STATE WATERBOARD 

3.1 

In Partnership with WOP, 
develop a Performance 
Improvement Plan and support 
its implementation 

                        

3.2 

Undertake a Situation Analysis 
in partnership with WOP and 
one of the three African 
Partner Institutions 

                        

3.3 

Design the investment 
requirements for 
rehabilitation of treatment 
plant 

                        

3.4 

Undertake a detailed 
assessment of BWSB to ensure 
financial sustainability 

                        

3.5 
Determine requirement for 
metering and computerization                         

PROJECT MANAGEMENT  
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Submit Quarterly Progress 

Reports 

                        

 Prepare Annual Work Plans                         

 Mid-term Review                         

 
Deliver Draft Final Report for 

comments 

                        

 Deliver Final Report                         


